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ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 10:17:00

CONTID: C14820 ESTIMATE NO: 0001 PROG 2002

PCN: 14820-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, Las Animas East PERCENT TIME:

PROJECT NO: NH 0505-039

US 50, Las Animas East

NAME OF ROAD: US50

PROJECT COUNTIES: BENT

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 06/21/2004

1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/29/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,553,977.08 PARTICIPATING $ $ 8,400.00

AWARD PROJECT AMT: 2,093,057.95 NON-PARTICIPATING 145,021.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -181.80

SECURITIES ENCUMBERED 181.80

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.00

28.0 TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

6.01%

2,400,555.43

153,421.65

153,421.65

153,421.65

$

$

$

$

8,400.00

145,021.65

153,421.65

0.00

153,421.65

-181.80

181.80

153,421.65

0.00

AMOUNT DUE 153,421.65 153,421.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,421.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 4.000 0.000

EACH 2.000 600.00

300.00000 2.000 600.00

202-00015

0010 *REMOVAL OF DELINEATOR 191.000 0.000

EACH 191.000 496.60

2.60000 191.000 496.60

202-00090

0015 *REMOVAL OF ASPHALT MAT (PLANING) 2,668.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

202-00240

0020 *REMOVAL OF FENCE 24,300.000 0.000

LF 24,300.000 7,290.00

0.30000 24,300.000 7,290.00

202-01000

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,700.000 0.000

LF 0.000 0.00

2.40000 0.000 0.00

202-01130

0030 *REMOVAL OF END ANCHORAGE 18.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

202-01300

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,949.000 0.000

CY 8,183.000 61,372.50

7.50000 8,183.000 61,372.50

203-00060

0040 BLADING 75.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500

0045 *TOPSOIL 8,444.000 0.000

CY 0.000 0.00

11.00000 0.000 0.00

207-00205

0050 EROSION BALES (WEED FREE) 27.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

208-00011

0055 *SEEDING (NATIVE) 20.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 20.000 0.000

ACRE 2.500 812.50

325.00000 2.500 812.50

213-00003

0065 *MULCH TACKIFIER 3,926.000 0.000

LB 499.000 873.25

1.75000 499.000 873.25

213-00061

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY 0.000 0.00

1.15000 0.000 0.00

216-00041

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 22,675.000 0.000

TON 0.000 0.00

30.25000 0.000 0.00

403-33841

0085 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 21,565.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 18,937.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255

0095 24 INCH CORRUGATED STEEL PIPE 56.000 0.000

LF 56.000 2,520.00

45.00000 56.000 2,520.00

603-10240

0100 30 INCH CORRUGATED STEEL PIPE 20.000 0.000

LF 20.000 1,200.00

60.00000 20.000 1,200.00

603-10300

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,550.000 0.000

LF 0.000 0.00

13.40000 0.000 0.00

606-00301

0110 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3J 10.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01385

0120 *END ANCHORAGE TYPE 3K 10.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01390

0125 *END ANCHORAGE (NONFLARED) 9.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003

0130 *END ANCHORAGE (FLARED) 14.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-02005

0135 *END POST 44.000 0.000

EACH 34.000 3,740.00

110.00000 34.000 3,740.00

607-00005

0140 *CORNER AND LINE BRACE POST 35.000 0.000

EACH 35.000 4,025.00

115.00000 35.000 4,025.00

607-00010

0145 *FENCE BARBED WIRE WITH METAL POSTS 21,732.000 0.000

LF 21,732.000 24,991.80

1.15000 21,732.000 24,991.80

607-01000

0150 *FENCE COMBINATION WIRE WITH METAL POSTS 5,938.000 0.000

LF 2,568.000 4,494.00

1.75000 2,568.000 4,494.00

607-11200

0155 *DELINEATOR (TYPE I) 311.000 0.000

EACH 0.000 0.00

18.10000 0.000 0.00

612-00001

0160 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003

0165 *MOBILIZATION 1.000 0.000

L S 0.250 16,035.75

64,143.00000 0.250 16,035.75

626-00000
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 568.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00005

0175 *FLAGGING 2,000.000 0.000

HOUR 481.500 8,907.75

18.50000 481.500 8,907.75

630-00000

0180 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 6.000 480.00

80.00000 6.000 480.00

630-00007

0185 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 12.000 3,840.00

320.00000 12.000 3,840.00

630-00012

0190 *FLASHING BEACON (PORTABLE) 3.000 0.000

EACH 1.500 112.50

75.00000 1.500 112.50

630-80001

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 1.000 35.00

35.00000 1.000 35.00

630-80341

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 0.000

EACH 13.000 585.00

45.00000 13.000 585.00

630-80342

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

630-80356

0210 *DRUM CHANNELIZING DEVICE 191.000 0.000

EACH 95.500 1,910.00

20.00000 95.500 1,910.00

630-80360

0215 *TRAFFIC CONE 200.000 0.000

EACH 100.000 700.00

7.00000 100.000 700.00

630-80380

0220 F/A ANTICIPATED CMO 252,315.930 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0230 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0235 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0240 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0245 F/A QUALITY INCENTIVE PAYMENT 96,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0250 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $145,021.65 145,021.65CURRENT AMT 2,457,748.33 $$

CAT NO0300 STRUCTURE L-24-B MINOR

0255 *REMOVAL OF ASPHALT MAT (PLANING) 68.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

202-00240

0260 *REMOVAL OF BRIDGE RAILING 42.000 0.000

LF 0.000 0.00

14.50000 0.000 0.00

202-00425

0265 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 7.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0270 EMULSIFIED ASPHALT (SLOW-SETTING) 3.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-24-B MINOR

0275 GEOTEXTILE (PAVING) 68.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

420-00500

0280 *BRIDGE RAIL TYPE 10R 42.000 0.000

LF 0.000 0.00

170.00000 0.000 0.00

606-11010

CAT 0300 $0.00 0.00CURRENT AMT 8,288.85 $$

CAT NO0301 STRUCTURE L-24-M 

0285 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 77.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0290 EMULSIFIED ASPHALT (SLOW-SETTING) 23.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255

0295 *WATERPROOFING (MEMBRANE) 467.000 0.000

SY 0.000 0.00

15.50000 0.000 0.00

515-00120

0300 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

518-01002

0305 *CONCRETE (PATCHING) 300.000 0.000

SF 0.000 0.00

22.00000 0.000 0.00

601-06150

0310 *BRIDGE RAIL TYPE 3R (SPECIAL) 280.000 0.000

LF 0.000 0.00

36.70000 0.000 0.00

606-10360

CAT 0301 $0.00 0.00CURRENT AMT 32,757.35 $$

CAT NO0302 STRUCTURE L-24-L 

0315 *REMOVAL OF ASPHALT MAT (PLANING) 387.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

202-00240

0320 *REMOVAL OF BRIDGE RAILING 232.000 0.000

LF 0.000 0.00

14.50000 0.000 0.00

202-00425
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PCN: 14820-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0001 10:17:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-24-L 

0325 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 43.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0330 EMULSIFIED ASPHALT (SLOW-SETTING) 19.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255

0335 GEOTEXTILE (PAVING) 387.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

420-00500

0340 *BRIDGE RAIL TYPE 10R 232.000 0.000

LF 0.000 0.00

170.00000 0.000 0.00

606-11010

CAT 0302 $0.00 0.00CURRENT AMT 45,982.55 $$

CAT NO0400 CE BID ITEMS 

0345 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 6,900.00

6,900.00000 1.000 6,900.00

620-00002

0350 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

620-00015

0355 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $8,400.00 8,400.00CURRENT AMT 9,200.00 $$

PROJECT TOTAL 153,421.65 $ 153,421.65CURRENT AMT 2,553,977.08 $$


